

Holidaze NG

	Status	%	Dur		April																														May																															June					
Overview					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3			
Done																																																																							
Initial research	Completed	100%	1d																																																																				
Plan concept and design	Open	100%	3d																																																																				
Information architecture diagram	Completed	100%	2d																																																																				
Style guide	Completed	100%	2d																																																																				
Adobe XD prototype	Completed	100%	2d																																																																				
Set up React with CRA	Completed	100%	1d																																																																				
Set up Github repository	Completed	100%	1d																																																																				
Netlify deploy	Open	100%	1d																																																																				
Search relevant libraries	Completed	100%	3d																																																																				
Create main routes and decide o	Completed	100%	2d																																																																				
A user with a stud.noroff.no ema	Completed	100%	1d																																																																				
A user with a stud.noroff.no ema	Completed	100%	1d																																																																				
A registered user may login	Completed	100%	2d																																																																				
A registered user may logout	Completed	100%	2d																																																																				
A registered Venue manager ma	Completed	100%	2d																																																																				
A registered Venue manager ma	Completed	100%	2d																																																																				
A registered Venue manager ma	Completed	100%	1d																																																																				
A registered Venue manager ma	Completed	100%	2d																																																																				
A user may view a list of Venues	Completed	100%	1d																																																																				
A user may search for a specific	Completed	100%	3d																																																																				
A user may view a specific Venu	Completed	100%	1d																																																																				
A user may view a calendar with	Completed	100%	1w																																																																				
A registered customer may creal	Completed	100%	3d																																																																				
A registered customer may view	Completed	100%	4d																																																																				
A registered user may update th	Completed	100%	1d																																																																				
Document functions with JSDoc:	Completed	100%	1d																																																																				
Review code	Completed	100%	2d																																																																				
Add Hotjar	Completed	100%	1d																																																																				
Complete accessibility checklist	Completed	100%	2d																																																																				
Perform usability tests with real	Completed	100%	4d																																																																				
Implement usability changes	Completed	100%	2d																																																																				
Doing			1d																																																																				
To do			4d																																																																				
Add Cypress E2E tests	Open	0%	4d																																																																				
Backlog			1d																																																																				
Improve responsiveness on sma	Open	0%	1d																																																																				
Improve retry logic on API calls	Open	0%	1d																																																																				
Name					April																														May																															June					
					1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3			